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Government of India 

Ministry of Human Resource Development 

Department of School Education and Literacy 

***** 

Minutes of the 23
rd

  Project Approval Board (PAB) (3
rd

 Integrated RMSA)  held on 13th 

May, 2013 to consider Annual Plan Proposals 2013 – 14 of RMSA, ICT, GH, VE and 

IEDSS of the State of Andhra Pradesh. 

 

The 23
rd

 meeting of the PAB (3
rd

 Integrated RMSA) for considering the Annual Work 

Plan & Budget 2013-14 for the states of Sikkim, Punjab, Andhra Pradesh in respect of Rashtriya 

Madhyamik Shiksha Abhiyan (RMSA), ICT@Schools (ICT), Girls’ Hostels (GH), Inclusive 

Education for Disabled at Secondary Stage (IEDSS), Vocational Education (VE) and the 

proposal of  National Council of Educational Research and Training (NCERT) was held on 13
th

  

May, 2013 under the Chairpersonship of Shri. R. Bhattacharya, Secretary (SE&L).   

2. The list of participants who attended the meeting is attached at Annexure-I.   

3.  At the outset, the Secretary (SE&L) welcomed the participants. . He then proceeded to 

review the Direct Benefit Transfer (DBT) activities and progress of the States in respect of the 

Centrally Sponsored Schemes of National Means and Merit Scholarship (NMMS) and National 

Scheme of Incentive for Girls (NSIGSE). He also reviewed the status of Annual Plan Provisions 

of the States in respect of School Education. 

4.  Ms. Radha S. Chauhan, Joint Secretary (SE I) informed the participants that the Cabinet 

has favorably considered various long pending demands of the State with respect to adoption of 

State Scheduled of Rate (SoR), enhancement of MMER, continuance of 75:25 sharing pattern 

between Centre and States and extension of  quality related interventions of the scheme to 

Government aided schools. She also clarified that the norm of revision relating to applicability of 

SoR and enhanced MMER provisions will be applicable prospectively. 

5. Ms Caralyn Khongwar Deshmukh, Director (RMSA I)  was then requested to present the 

status of the state in the secondary sector including identifying areas of concerns and 

highlighting  achievements of the State. A copy of presentation is at Annexure II.  
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Rashtriya Madhyamik Siksha Abhyan (RMSA) 

Areas of Strength: 

6. The State has completed GIS mapping as well as manual mapping along with distance 

matrix exercise. Out of the 69,814 habitation in the State, 59,134 habitations have access to 

secondary school facilities within 5 kms translating to 84.70% of habitations having access to 

secondary school. 

Areas of concern:  

7. The GER at secondary level is 69.94% which has decreased from last year i.e. 70.65% in 

the year 2011-12, with the districts of Nellore at 57.81%, Parakasam 59.39%, Guntur 58.05%, 

Krishna 60.36% and West Godavari at 60.02% needing special attention. 

7.1 The Dropout rate at the State level is 4.2% (2012-13) which has gone up from last year 

(2011-12) at 2.12%  with districts of  Khammam  (9.80%), Adilabad  (10.53%) and West 

Godavari(10.72%) needing special attention. 

7.2 Andhra Pradesh still follows the 5+2+3 structure in school education and the State 

Government is yet to complete the restructuring of the school structure as per the NPE, 1986. 

Special Focus Districts (SFDs) and Convergence: 

8. Out of the 23 districts in the State of Andhra Pradesh, there is only one Special Focus 

District(ST & LWE) i.e. Khammam which is also affected by Left Wing Extremism. The state 

has 737 Educationally Backward Districts. So far ICT, IEDSS, VE and GH interventions are 

concerned, there is no fresh approval for 2013-14. The physical and financial allocation out of 

total approvals under RMSA to SFDs is under: 

 

District-wise statement on physical and financial allocation out of total approvals to SFDs is at 

Annexure III. 
 

Item Physical Financial (Rs. in lakhs) 

 Total approval 

to the State 

Approval in 

SFDs 

Total 

approval to 

the State 

Approval in 

SFDs  

RMSA 

Strengthening – No. of 

schools  

 34  34 (100%) 2006.78  2006.78 

Recurring 11012  450 (4%)  13851.65   554.07 
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9. Status of integration of Schemes 

 Out of 11012 Government Secondary schools 5580 schools were covered for 

strengthening and 102 schools were covered as new schools for upgradation of UPS under 

RMSA. 10301 schools were covered under ICT scheme. The common coverage for Vocational 

Education in RMSA is 10 schools. The common coverage under IEDSS and Girls Hostel could 

not be worked out.   

10. Progress under RMSA:  

Recurring:  

10.1  In the last financial year a total outlay of Rs. 314.26 crores was approved for the State out 

of which Rs. 52.40 cores of the central share was released in addition to Rs 14.47 crore of State 

share. However except for teacher training the State could not carry out any recurring activities 

approved for 2012-13 

Non Recurring  

10.2 So far 102 new schools were approved for up-gradation from Upper Primary to 

Secondary schools under RMSA and 5580 schools were approved for strengthening of these 

schools under civil works. However, the performance of the State is quite disappointing in this 

regard with Nil progress under civil works for new schools and also Nil progress under 

strengthening works approved in 2011-12. Out of the 102 new schools sanctioned under RMSA, 

7 schools are still not functioning. 

11. Issues:  

11.1 The State has a shortfall of Rs 36.46 crore against the GoI release for the Annual Plan 

2012-13. 

11.2 Dr Chandramohan, Adviser, Planning Commission observed that the plan expenditure in 

Andhra Pradesh is very low and there has been no remarkable change or improvement over the 

last year in the performance of the State in this sector. A major part of the funds are utilized in 

teachers’ salary only and the only intervention has been in teachers’ training. 

11.3 There is a big gap in the planning process. As per the school mapping exercise 285 new 

schools are required, however the State government has proposed only 9 new schools in their 

Annual Plan 2013-14. The issue of school mapping are not having been carried out properly has 
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also been raised since there seems to be a gap between need areas as per the school mapping and 

need areas as per other indicators. 

11.4 PTR ratio as per U-DISE is 10:1. The State representatives argued that  this is due to the 

fact that since teachers are deployed to teach from Class VI to class XII therefore all teachers 

teaching classes VI to X are also counted in secondary and accordingly the information was fed 

under U-DISE too. However, Secretary (SE&L) has asked the State to correct their data and  

provide clarification in this regard. Accordingly, till the matter is clarified, teachers posts for the 

balance 69 schools (out of 102 schools, teachers have been sanctioned for only 33 schools in the 

year 2012-13) will not be considered for approval. 

11.5 Out of 102 schools approved for up-gradation for the State only 94 have been made 

functional. Out of the 94 functional schools the State Govt of Andhra Pradesh has notified only 

33 schools while the rest of the 62 schools have not yet been given recognition by the State 

Government.  State need to provide clarification in this regard. 

11.6 It was also observed that there is a vacancy in many posts of staff in the Education 

Department including crucial posts of SPD and ASPD posts. 

11.7 As there is duplicate coverage of  37 schools in the years 2009-10 and 2010-11, 37 

schools PAB had needs to be cancelled. 

12. Annual Work Plan & Budget 2013-14 

12.1  Thereafter, the state government made a presentation on the proposal along with 

educational scenario, progress made under Centrally Sponsored Schemes of Secondary 

Education. A copy of the presentation is at Annexure-IV.  

Annual Work Plan and Budget of 2013-14: 

13. Thereafter, the intervention-wise discussion was held and the following decisions were 

taken:  

Sl. No. Activities 

 NON RECURRING 

 New Schools (Up-gradation of new schools) 

1 

 

The State has proposed for 34 schools, out of which the proposal is for up-gradation 

to Higher Secondary Schools for 25 schools (2 sections) and 9 schools for up-
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gradation to secondary schools (4 -1 section and 5 -2 section schools).  
 

25 Schools proposed for Higher Secondary up-gradation are not considered since 

RMSA at present does not cover up-gradation of Higher Secondary schools.  

Out of  9 secondary schools proposed for up-gradation, only 2 schools  have been 

found eligible and 2 schools (1school 1 section and 1 school 2 section) are approved 

2. The State of Andhra Pradesh have also proposed up-gradation of 743 KGBVs and 

establishment of 9 special schools with hostel facility (residential school). In the 

current provision of RMSA there is no provision for a residential secondary school 

for girls in the line of KGBVs or the residential school for boys. However, the State 

Govt. was suggested to link the up-gradation of KGBVs located in EBBs to the 

proposal for Girls Hostel or can be linked to an existing Girls Hostel to provide 

boarding and lodging facility to girls students who have completed their tenure in 

the KGBVs. Buildings for girls hostel or new schools under RMSA may be 

established within the KGBVs compounds or if this is not possible effort should be 

made to establish it in a nearby location. 

3 Civil Works of New Schools 

 Civil works for 2 new secondary schools (1 school 1 section and 1 school 2 section) 

is also approved.  

4. Strengthening of existing Govt. schools: 

 

 

 

 

The State Government had proposed for strengthening of 1082 existing Government 

Schools, with 1645 additional classrooms, 967 Integrated Science Labs, 967 Lab 

equipments, 480 Computer rooms, 881 Library rooms and 1070 Art & Craft rooms.  

 

Considering that out of these 1082 proposed schools, 36 schools have already been 

covered in the previous years, 115 schools do not have land available as per the 

UDISE data and 11 schools are not in Government building as well as considering 

budgetary constraints, huge Committed Liabilities and unspent balance (Rs. 390 

crores non-recurring) lying with the State and the 50% cap on civil works of the 

indicative budgetary outlay, the recommendation for strengthening of 34 existing 

government schools with 52 additional classrooms, 30 integrated science labs, 30 

lab equipments, 15 computer rooms,15 library rooms and 34 Art & Craft rooms was 

approved by the PAB. 
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37 schools found to be covered twice in 2009-10 and 2010-11 are cancelled.  

 RECURRING 

1. Staff for New Schools (2013-14) 

 The State has proposed 69 Head Masters and 345 Subject teachers for the new 

schools. During the PAB discussion it was pointed out that according to the U-DISE 

data the PTR at secondary stage is 10:1 and that any consideration for new staff/ 

teachers will be considered only after the State Government takes steps for 

rationalization of deployment of teachers. State Govt. informed that in their letter 

(Letter No. RC No. 41/RMSA/2012 dated 28.05.2013), the State has clarified that at 

present 1,04,945 school Teachers are working in secondary schools (classes VI to 

X), out of which 41,978 teachers are allotted secondary sections as per the 3:2 

formula. There are 12,21,843 children enrolled in class IX and class X in the State. 

Therefore, the teacher pupil comes to 1:29 and not 1:10 as stated in the appraisal 

note.  

Accordingly, 2 Headmasters and 10 teachers are approved for the 2 new 

schools to be upgraded. 

2. Staff for New schools sanction in previous year (2009-2013) 

 The proposal of State for 33 Head Masters and 165 subject teachers was agreed, in 

principal. Subject to State Govt. confirming of  actual recruitment and positioning of 

staff the financial outlay in this regard will be provided/ released.  

3. Additional staff for existing schools (2013-14)  

 Salary for 12 months from 9306 additional teachers already in place has been 

approved. Salary for the balance 263 teachers out of the 9569 additional sanctioned 

in the year 2011-12 will be considered only after the corrected data has been 

received along with the clarification from the State. 

The State had also proposed additional 2470 subject teachers and 2325 contract 

lecturers for Junior Colleges which was not approved due to the fact that as per the 

data there is no adverse PTR ratio which necessitates  appointment of additional 

teachers and also the fact that Junior Colleges do not fall under the ambit of RMSA. 

4. School Grant:  

Schools Grant was approved in 11012 schools as proposed by State Govt.  
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5. Minor Repair:  

As against the request of State for Minor Repair grant to 10437 schools, out of 

which 102 schools are new schools which had been sanctioned under RMSA (of 

which only 94 are functional), 16 schools are in dilapidated condition and thus 

minor repair would not be possible and 443 schools which have no buildings and 

which have been sanctioned buildings under RMSA in the previous PABs. Thus the 

approval of the PAB for minor repair is only to 9876 schools. 

6. Teacher Training:  

A. The State has proposed for training of 9801 Headmasters, out of which the 

PAB has approved training of 9750 Headmasters based on the information 

from UDISE data 

B. State proposed for In –service training for 89621 existing teachers, out of 

which 65270 has been approved based on the UDISE data information and 

keeping in view the previous year’s progress of coverage of only 80% 

teachers.  

C. The State has also proposed for induction of 10957 newly recruited teachers 

out of which 9606 has been approved.  

D. Training for 115 Key Resource Persons and 3220 Master Resource Persons 

has been proposed which has been approved.  

E. Professional Development programme for Principals at IIMs has not been 

approved, since the MHRD is already funding School Leadership 

programme which NUEPA is conducting. NUEPA has identified 10 states to 

be covered during 2013-14 which includes Andhra Pradesh also. It is 

suggested that the state may converge this activities with the efforts of 

NUEPA for Leadership training for its Principals. 

7. Quality Interventions:  

7.1 Excursion Trips   

 

 

 

 

 

PAB has in general taken a view that in light of the primary focus being on 

providing access and limited fund being available for quality interventions (which 

includes committed components such as teacher’s salary, training and related 

interventions), there is a  need to prioritize. In the context, local excursions/tours 

especially in States where it has been provided in previous years successively may 
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not be considered a priority intervention. The States may be advised to take it up as 

a local initiative.  

Accordingly, the interventions i.e., Excursion trip to students within the state, Study 

tour for Teachers outside the state, proposal for “Rajdhani Choodama”, excursion 

trips for students of schools in Khammam district were not approved. 

7.2 The proposal of the State for organizing Book Fairs in 23 districts was approved. 

The State was suggested to organize the Book Fairs in association with National 

Book Trust. 

7.3 The proposal of the State for development of curriculum of text books and training 

on new text books and publications was not approved 

7.4 The State had also proposed a Skill Development programme in identified 187 

urban minority schools (Hyderabad). However, there is no detail in the plan, in 

addition to the fact that the State has not given any progress on the guidance and 

counseling approved in the last year, therefore this was not considered. 

8. Guidance and Counselling:  

 The State has not made any proposal for guidance and counseling in schools as such. 

Even though the State has made for proposal for career guidance to students of class 

X in LWE districts. However, since there was no detail in the plan and no rationale 

provided, this proposal was not considered.  

9 Equity Interventions 

9.1 SC/ST oriented activities/ Interventions:  

A. The State has also proposed survey analysis of data in SC dominated 

districts.  The State Govt. was asked to meet expenditure of this activity 

through MMER.  

B. The State had also proposed provision of sports equipment in schools in 

tribal sub-plan area of Khammam district to which it has been suggested that 

the State may explore convergence with the Tribal Welfare Department and 

Ministry of Sports and Youth Affairs.  

C. The State had also smart classes for girls in minority dominated Mandals of 

Hyderabad on which the it is suggested that this intervention may be planned 

under the ICT @ school intervention. 

 



9 
 

9.2 Girls oriented activities: 

 The proposal for training in Martial Arts for all girl students studying in 1353 high 

schools was approved as proposed. 

10 Community Training 

 Against the proposal of the State for Training of 44048 SMDC    members, in 

principle approval was given subject to State Govt. cleansing/ clarifying the 

discrepency in U DISE data with regard to SMDC Members.  The financial 

allocation will be included for this aspect after receiving clarification from the State 

Govt. 

11. Open School Interventions  

 The State has proposed financial support to girl students and SC/ST students in the 

form of reimbursing exam fees who appeared in class X examinations at the unit 

cost of Rs 1100/per student.  

Since the guidelines for financial support for open schools under RMSA have not 

yet been finalized, the State was suggested that this proposal may be made again 

after finalization of the Open School guidelines according to the provisions of the 

Open School guidelines. 

12. MMER: 

3% of the approved outlay 

 

The cost sheet indicating the component wise proposal and approval for RMSA is at Annexure-V. 

 

ICT @ School Scheme  

14. PAB was informed that so far 11,736 schools were approved for coverage under ICT @ 

School Scheme to the State of Andhra Pradesh.  However, there exist U-DISE discrepency/ 

difference in respect of schools covered under the scheme.  State Govt. was asked to cleanse/ 

clarify the position so that duplicate coverage, if any can be cancelled.  After the PAB meeting 

State Govt. has cleansed the data.  However, there still exist discrepency/ duplicacy in respect of 

5 Smart schools which are covered as normal school also in 4031 schools approved in 2011-12.  

Accordingly, the 5 schools out of 4031 schools approved in 2011-12 will stand cancelled. 
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15.  Director (ICT) informed the PAB that the Ministry of the Communications & 

Information Technology, Department of Electronics & Information Technology proposes to set 

up 204 e-learning centers in 204 schools of Srikakulam District by ERNET at a cost of Rs. 24.96 

crore.  Since, the 204 schools proposed to be covered have already been covered under ICT @ 

schools, the DeitY had accordingly been informed in the Expert Meeting held by DeitY held on 

12.04.2013. However, on the DeitY’s instance to carry out the ERNET project and since the 

Government of AP had not yet implemented the 4031 schools (including 204 schools in 

Srikakulam District) Government of AP’s views was sought Government of AP has no objection 

to the ERNET proposal. Director (ICT) has also informed the PAB that these 204 schools 

proposed to be covered under ERNET project are already covered under ICT @ School Scheme 

in 4031 schools approved in 2011-12 thus it would result as duplicate coverage. State Govt. 

responding to the issue has requested the PAB to cancel the 204 schools proposed to be covered 

under ERNET project from 4031 schools approved in 2011-12 which are still to be implemented 

by the State.  Accordingly the PAB agreed to cancel 204 schools out of 4031 schools approved in 

2011-12 by the Ministry under the ICT@ schools scheme. 

16.  Thus the revised approval for 2011-12 to the State of Andhra Pradesh under ICT @ 

School would be 3822 schools {4301 – 209= 3822 (204 ERNET project + 5 Smart Schools} 
 

Girls Hostel 

Non-recurring Grant 

17. State Govt. proposed for non-recurring grant of Rs. 446.94 crores for construction of 234 

new girls’ hostels in phase II.  It was observed that earlier also 355 girls’ hostels were sanctioned 

for which only 1
st
 instalment of Central share was released.  State had not asked for release of 2

nd
 

instalment as not much of the sanctioned amount had been utilised.  The proposal was not 

approved by PAB and State was advised to first utilise the funds already released.   

Recurring Grant 

18. State also proposed for recurring grant of Rs.57.90 crore for 355 girls’ hostels sanctioned 

in previous years.   JS (SE.I) enquired whether the construction of these hostels was complete 

and whether the hostels were ready to be made functional.  State representative informed that the 

hostels were still under construction but they propose to use few vacant rooms of the Model 

Schools for hostels to make them functional from 2013-14.  Secretary (SE&L) stated that it was 
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not feasible to operate the hostels from the Model Schools because of the non-availability of 

other facilities like warden room, bath rooms, extra toilets, kitchen, dining hall, etc. 

19.   The proposal was not approved by PAB and State was advised to identify some other 

location to start the hostels temporarily till the hostels are complete. 

IEDSS 

Non-recurring Grant 

20. State Govt. had proposed for non-recurring grant for  construction of 382 resource rooms 

@ Rs.5.00 lacs per resource room; equipments for 382 resource rooms; construction of ramps in 

11206 schools; construction of 22412 new toilets for CWSN. 

 

21. The estimates provided for resource rooms were on much higher side as compared to 

scheme norms of Rs.2.00 lacs per resource room.  For construction of ramps and new toilets, 

neither any estimates/costing basis were provided nor the list of schools provided.   The proposal 

was, therefore, not approved by PAB.   

 

Recurring Grant 

22. The following proposal was submitted by the State Govt.:   

 Recurring grant for  salary of 874 new Special Education Teachers @ Rs. 20,000/- 

p.m.;  

 salary of 1476 Special Education Teachers sanctioned in previous years; 

 Special pay for special teachers & general teachers trained in special education; 

 Rs. 352.50 lacs for 11749 CWSN under Student oriented activities; 

 In-service training for existing 1,00,000 teachers; 

 Training to 2350 special education teachers’ 

  Orientation of Principals, Educational administrators, parents/guardians,etc.; 

 Awareness & Community Mobilization Programme; 

 Printing of training modules for teacher training. 

 

23. It was observed that 874 new Special Education Teachers had not been recruited and 

were not in position.  In respect of Special Education Teachers sanctioned in previous years, 

1476 posts had been created but teachers were yet to be recruited.  State had not provided the 

details of the teachers for in-service training, details regarding orientation of 
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principals/administrators, etc. and for awareness & community mobilization programme.  In the 

absence of any details PAB was not in a position to consider the proposal.   

Vocational Education 

24. The PAB was informed that 46 schools were approved in 2012-13 for introduction of 

vocational education in the trades - Automobile, Security, IT/ITeS and Retail. A sum of Rs. 

662.17 lakhs was released to the State as part of 1
st
 installment of non-recurring grant.  The 

information furnished by the State on the progress related to the preparatory works for the launch 

of the scheme was not found satisfactory by the PAB. Concern was also expressed regarding the 

following:- 

i) The curriculum and course material prepared for the approved courses by the State in 

the – Automobile, IT, Retail and Security has yet not been vetted by PSSCIVE.  

ii) Enrollment of students in vocational courses in 8 of the 46 schools is less than the 

norms prescribed in the scheme and 18 schools have more than 30 students per course 

per class. State to clarify this. 

iii) No steps have been taken by the State to start vocational education from Class 9
th

 

onwards as per NVEQF. In the State since secondary and higher secondary education 

are handled by different set of functionaries, no coordination has been effected. 

iv) The State also needs to provide information regarding their action plan for 

recruitment and training of teachers. If the State is using the services of the existing 

teachers, then it may be clarified whether the existing teachers are qualified and  

adept in teaching competency based curriculum as per NVEQF norms  

v) Preparatory works related to sensitization of Principals, parents, selection of students, 

tie up with local industry is yet to be done. No civil works have been initiated.  

vi) The State Government has not yet released the matching State share. 

 

25. It was decided that the 1st installment of recurring expenditure of Rs. 510.60 lakhs will 

be released subject to the clarification of the above-mentioned issues by the State Government.  

 

26. As regards the proposal of the State for introduction of vocational education in 391 

schools PAB was of the view that the State should first ensure successful implementation of the 
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scheme in the 46 schools that have already been approved in 2012-13 before seeking an 

expansion.  

 

27 Based on above the approvals accorded for various interventions in respect of all 5 

Schemes, the recurring and non recurring interventions amounting to Rs. 16055.10 lakh with the 

Central Share amounting to Rs. 12041.32 lakh and State share of Rs. 4013.78 lakh have been 

approved. The MMER in respect of all these Schemes for the approved interventions will come 

to Rs. 468.41 lakh. The Scheme-wise depiction of the proposals of the State and approvals 

accorded by PAB in financial term is capitulated in the following table: 

Schemes-wise Proposal for 2013-14 Rs in lakh 

S. 

No. 

Scheme Fresh Approval for 2013-14 

Non 

Recurring 

Recurring Total GOI share State share 

1 RMSA 2203.45 13851.65 16055.10 12041.32 4013.78 

2 IEDSS 0.00 0.00 0.00 0.00 0.00 

3 ICT@school 0.00 0.00 0.00 0.00 0.00 

4 Girls Hostel 0.00 0.00 0.00 0.00 0.00 

5 Vocational Education 0.00 0.00 0.00 0.00 0.00 

 Total 2203.45 13851.65 16055.10 12041.32 4013.78 

 MMER  

 RMSA IEDSS ICT Girls 

Hostels 

Vocational 

Education 

Total  

 467.60 0.00 0.00 0.00 0.00 467.60 
 

28. The release of funds to different schemes will be further guided by the following 

conditions: 

29. The State Administration shall give a written commitment for meeting its share of the 

RMSA, ICT@ School, IEDSS, Girls Hostel & Vocational Education of the budget approved 

according to prescribed sharing pattern of the schemes. 

30. SMDCs or equivalent bodies should be constituted and accounts opened to incur 

expenditure under school grant, minor repair, civil works, and other such expenditures, which 

have to be incurred only through these bodies as per RMSA norms. 

31. The State Government will maintain their level of investment in Secondary education as 

in 2009-2010 and give the details of this to GOI before the release of second installment.  The 

contribution as UT share for RMSA will be over and above this investment. 
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32. The second installment would only be released after (a) the proportionate installment of 

State share has been transferred to the State Implementation Society, (b) at least 50% 

expenditure against available funds has been incurred, (c) utilization certificate has been 

submitted for funds released in the year 2012-13 and (d) Audit Reports have been submitted for 

the year 2011-12.  

33. The meeting ended with a vote of thanks to the Chair. 
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List of approved 2 schools  

State: Andhra Pradesh 

Sl. 

No 

District Name of the UPS/PS 

(with full address) 

proposed for upgradation 

into secondary school 

Existing UDISE 

Code 

No. of sections 

proposed (Write 

for one section 

school-1. two 

section school-2) 

1 2 3 4 5 

1 Prakasam MPUPS AMBAVARAM 28183600305 1 

2 WARANGAL MP UPS MALLUR, MDL: 

MANGAPET 

28095000703 2 

 



State : Andhra Pradesh

List of 34 Schools recommended under Strengthening

slno District Block Udise CD School Name

Science 

Lab

Comput

er Room

Art 

Cultural 

Room

Library

Addition

al 

Classroo

m

1 KHAMMAM GUNDALA 28100501706 GAHS TW ANANTHOGU 1 1 1 1 0

2 KHAMMAM DUMMUGUDEM 28100803202 GAHSTW(G) MANGAVAI 1 1 1 1 2

3 KHAMMAM DUMMUGUDEM 28100807102 GAHSTW RC PETA 1 1 1 1 2

4 KHAMMAM DUMMUGUDEM 28100808003 SNAM ZPSS.NARSAPURAM 0 0 1 1 1

5 KHAMMAM BHADRACHALAM 28100902904 APTWRS(EXCEL)  YETAPAKA 1 1 1 0 0

6 KHAMMAM BHADRACHALAM 28100990129 ZPHS KORAJULLA GUTTA 1 0 1 1 2

7 KHAMMAM BHADRACHALAM 28100990131 APTWRS BHADRACHALAM 1 0 1 0 2

8 KHAMMAM V.R.PURAM 28101200502 GAHS TW  SOMULAGUDEM 1 1 1 1 2

9 KHAMMAM BURGAMPAHAD 28101500304 ZPHS.SARAPAKA 1 1 1 1 2

10 KHAMMAM PALVONCHA 28101600406 GAHS(TW)KINNNERASANI 1 1 1 1 1

11 KHAMMAM PALVONCHA 28101600604 ZPHS PANDURANGAPURAM 1 1 1 1 1

12 KHAMMAM YELLANDU 28101900331 AHS(G) TW ROMPAID 1 1 1 1 2

13 KHAMMAM YELLANDU 28101900421 ZPHS KOMARARAM 1 0 1 1 1

14 KHAMMAM YELLANDU 28101990926 GOVT HS (JBS),YELLANDU 1 0 1 1 0

15 KHAMMAM BAYYARAM 28102101118 ZPHS BAYYARAM ( B) 1 0 1 1 2

16 KHAMMAM GARLA 28102200625 ZPHS GARLA 1 0 1 1 1

17 KHAMMAM KAMEPALLY 28102301210 ZPHS MUCHERLA 1 0 1 1 2

18 KHAMMAM JULURPADU 28102400204 ZPHS JULURUPADU 1 1 1 1 0

19 KHAMMAM DAMMAPETA 28102800606 GAHSTWDURGAMGOLLAGUDEM 1 1 1 1 2

20 KHAMMAM SATHUPALLY 28102900915 GOVT HS AYYAGARIPETA 0 1 1 1 0

21 KHAMMAM SATHUPALLY 28102901616 SDVR ZPSS"B"GANGARAM 1 0 1 1 2







18-Sep-13 

1 

 

 

 
Project Approval Board Meeting 

2013-14  
13th May2013 

Andhra Pradesh 
 

Rashtiya Madhyamik Shiksha Abhiyan, IEDSS, ICT, Girls 

Hostel & Vocational Education 

Education Indicators 
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Status of schools 

Govt. Schools Aided Schools 

Total having 

Classes having IX-

XII *Gov. Gov 

Aided)Schools 

Second

ary 

Stand 

alone Hr. 

school 

Total 
Second

ary 

Stand 

alone 

Hr. 

school 

Total 

11012 978 11990 795 173 968 12958 

Integrated Coverage of Secondary schools 

RMSA-
11012 

ICT-
10301 

IEDSS-
NA 

VE-10 
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Coverage of Habitations- Secondary level 

59134, 85% 

285 

10395 

10680, 15% 

Habitations covered                                                         

Uncovered Habitation 

Habitations need new schools 

Habitations needs other than upgradation  

Status of Trained / Untrained Teachers 

(UDISE) 

T
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Committed Liability 

RMSA 

Non Recurring-Rs 643.99 
cr. 

 Recurring- Rs 47.6 cr 

ICT 

Non Recurring-Rs 284.91 
Cr. 

Recurring-71.84 Cr. 

IEDSS 

Have to adjust with the 
unspent balance. 

Girls Hosel 

Non recurring- 132 Cr 

Committed 
Liability 

STATE SPECIFIC INTERVENTIONS  

1.Mid-day meal is supplied to all secondary school 

children . 

 

2.Free Text Books to all high school children 

 

3.Grading System in Class X Board Examination 

 

4.Extension classes IX and X in KGBVs 
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Good Practices  
 Access:  

• School Mapping exercise was taken up for identifying the unserved 
habitations 

 

Role of SMDCs: 

• SMDCs play key role in the project.  

• All the funds transferred directly from State Office to SMDCs for monitor 
the construction of school buildings 

 

e - Procurement: 
• ‘Andhra Pradesh Education Welfare and Infrastructure Development 

Corporation (APEWIDC)’ for executing civil works 

• e- procurement platform is used for inviting tenders and executing civil 
works to facilitate complete transparency 
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Major Issue 

  

 

•44%  staff is vacant at SPO, out of 36 sanctioned post only 16 are in place 

under RMSA. 

 

•79% staff is vacant at DPO i.e. out of total 391 sanctioned post only 83 are in 

place. 

 

•State has not given UDISE code for previous approval of 7379 CWSN. 

 

•UDISE  Code for 3 School does not exists in the database for Vocational 

education. 

• Set up of secondary education is from class 8th to 10th and the state is following 

5+2+3 structure in school education. However, state govt. has taken decision on 

changing the structure into 8+2+2 and school education system from 5+2+3 to 

5+3+2 as envisaged in NPE 1986 and suggested in PAB in RMSA 

 

Administrative issues 
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Major Issue (cont…) 

 
 
 

•The Gross Enrolment Ratio at Secondary level has decreased from 70.65% 

(2011-12) to 69.94% (2012-13).  And the districts having low GER viz. 

Nellore 57.81%, Parakasam 59.39%, Guntur 58.05%, Krishna 60.36% and 

West Godavari 60.02% need special attention. 
 

•Drop out rate at state level has increased from 2.12% last year (2011-12) to 

4.24% (2012-13). 

 

• The gradual decrease in percentage of enrollment from the last year is a 

cause for concern. i.e. 0.86% (1.62% from 2009-10 to -0.76% in 2012-13) 

 

•It is specified in the plan that one of the major reasons for reduction in 

enrolment is decline of the birth rate in over the years. State needs to 

examine the other reasons of decreasing trends of the enrollment.  

 

 

Education Indicators 

Major Issue (cont…) 

 
 
 

•Out of 94 functional Schools, state govt. has notified only 33 schools and 

rest 62 schools  are in the process of recognition. Clarification from the state 

is required for the delay in process of recognition as PAB has approved these 

schools 2 years back. 

 

  
 
 

Access 

Quality 

•PTR in Govt Secondary schools comes to 10:1. State needs to clarify.              

(Avg-27) 

 

•Many quality interventions have not been planned under RMSA. 

 

• Only 6239 schools have internet connectivity.43% are not having 

connectivity. Under ICT @ school. 
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Major Issue (cont…) 
 
 

 

 

•State Govt. is still to implement the scheme in 700 (2000-1300) schools and 

4031 schools and 5 smart schools under ICT. 

 

•Teacher training is imparted only for computer literacy. 

 

•Computer enabled teaching-learning is not available in the state only 

computer literacy is imparted. 

Quality  

Financial issue 

•Unspent amount of Rs 137.57 lacs  for preparatory activities is to be 

adjusted/refund .(Rs 103.12 lacs for GoI)  

  

•An amount of Rs. 102.64 lakh is unspent against the released during 2008-

09 for UC is still pending under IEDSS. 

Points for PAB Decision  

 

 

 

 
•37 schools are duplicate under strengthening component approved in year 

2010-11, state has changed the location of the schools. 

•11 schools approved in 2010-11 are of elementary category in UDISE 

2012-13 database, according to state 9th class will commence from 2013-

14. 

•No construction is started for Toilets & Drinking water  as state reported 

that convergence  will be done with TSC. PAB may look into the previous 

approvals i.e 3844 toilets & 2583 for DW. 
 

•Under ICT, 37 schools are to be reduced from the approval as no UDISE 

code has been found. 

 2- schools- no UDISE Code  

10 – schools are closed 

5 – schools are private 

10 – schools are already covered in previous sanctioning 

5 – schools are middle schools 

5  SMART schools are already covered with ICT@School . 
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Progress of CW under RMSA 
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Progress in ICT @ school 

0 
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4031 
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1300 
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Approval 

Implementation 

SMART 
School 

Progress in GH, IEDSS & VE 

Girls 
Hostel 

• Total EBBs-737 

• 355 GH approved 

•  Amount 
sanctioned-Rs. 
457.29 cr. 

•  GoI Release- 
210.92 Cr. 

•  131 GH in 
progress.( works 
are below ground 
level) 

IEDSS 

• Rs 109.23 cr 
approved. 

•  1476 teachers 
appointed. 

VE 

• 46 schools 

•  Rs 23.45 cr. 
Approved. 

•  Rs. 5.10 cr 
released. 
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Proposal and Recommendation 

RMSA 

2013-14 

19 

ACCESS 

New schools  
• Proposal 2013-14: 34 New 

secondary schools (9 secondary 
+ 25 Higher Secondary) 

 

• Recommendation: 2 schools are 
eligible as per norm of distance and 
enrolment. 

• (1)  2 schools are existing SS. 

• (2)  2 schools don’t correspond as 
per the need school mapping. 

• (3)  3 schools are with highest 7th 
class.  

•  25  H.S.Schools does not cover 
under RMSA. 

 

Open school 
Proposal: supporting 
98375 enrolled class x 
by way of 
reimbursement 

Recommendation: Not 
considered as no 
financial details. 

State may propose after 
the development of 
guideline for Open 
schooling under RMSA 
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Civil works-2013-14 (RMSA) 

Proposal 2013-14: Strengthening of 1082 schools  

Recommendation: 

• 36 Schools already covered in previous years 

• Land is not available in 115 schools as per UDISE data 

• 11 Schools are not in Govt. Building. 

 

Keeping in view the progress of previous years i.e.  

 2009-10-75% works have been taken-up, 

2010-11 -69.24% works  

2011-12- not yet started, (maximum sanction-construction of 102 new schools & 3437 

nos. of strengthening of existing schools) 

Hence, fresh proposal is considered in 34 schools for – 

• Proposal for schools located in SFD with >40 SCR 

• Proposal for schools located in other districts with >50 SCR 

Civil works-2013-14 (RMSA) 

Proposal 2013-14: Strengthening of existing Junior colleges 

for infrastructure 

Recommendation:   Not recommended 

No  list with UDISE  code has been provided 

May be considered under strengthening of existing 

Sec.Schools (in case of having IX-X) 

Proposed flatly 04 Class Rooms  without any need 

assessment which can’t be supported 
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Recommended Proposal of Recurring Grant-

2013-14 (RMSA) 

School Oriented 
Activities 

• School Grant - 
11012 

• Minor Repair -
9876 

 

Student Oriented 
Activities 

• Excursion visit 
within state 

• Self defense 
training for Girls 

Teachers oriented 
Activities 

• Salary of 
additional 
teachers 
(approved in 
2011-12) 

• Teachers training  
(as per UDISE) 

Book fair at district level 

Not Recommended Recurring Proposals 

2013-14 

Activities Phy. Remarks 

Staff for new school 

sanctioned in 

previous years 

102 

• Need to rectify the PTR in Gov. Secondary 

schools i.e. 10:1  shows that teacher rationalization 

is required.       

•Analysis of the PTR  in government schools on the 

basis of sanctioned positions reveals that the State 

government is loading its responsibility over GoI.   

Additional  teacher  2470 • For 2470 teachers there is no proposal for 

Additional teachers in the plan and salary for fresh 

proposal of 2470 additional teachers does not fit 

into the frame of requirement. Hence not 

recommended. 

   

• State has asked 2350 teachers in juniour colleges 

for which there is no norm under RMSA.  

Contract Lecturers 

for Junior colleges-

@5 lecturers per 

college with salary of 

Rs. 20,000/- per 

month per lecturer 

for 9 months 

2325 
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Not Recommended Proposal of Recurring 

Grant-2013-14 

Not Recommended Recurring Proposals 

2013-14 

Activities Phy Remarks 

School Grant (Gov. 

Aided Schools)* 
791 No norm under RMSA 

Professional 

Development 

programme for 

principals at IIM 

500 
State is suggested to converge with the NUEPA, 

leadership training 

Other activiy 
9446 

No detail has been provided in the AWP&B. It is 

reflected only in the costing sheet. 

Study tour for teachers 

outside the State 
2256 

Not considered as the study tour for teachers is not the 

actual outcome of quality. 

Development of 

curriculum and text 

books, training on new 

text books and 

publications 

6 
Development of curriculum for teachers training is to 

be funded with Teachers training fund. 

Not Recommended Proposal of Recurring 

Grant-2013-14 

Not Recommended Recurring Proposals 

2013-14 
Activities Phy Remarks 

Survey and analysis of data 

in SC dominated districts 

2 Survey and analysis is to be funded through MMER 

Supply of Sports 

Equipment in Schools in 

Khammam district 

219 State may explore convergence through tribal 

welafare Dpt and Ministry of youth affair. 

"Rajadhani choodama!" 

Excursion trip to students 

of schools in Khammam 

district 

2900 Already considered under excursion visit of 

students..Hence, not considered separately for 

selected groups of students 

Smart classes for girls in 

Minority dominated 

mandals of Hyderabad 

187 This proposal should be rerouted to ICT scheme and 

should be proposed for all children. 

Career guidance to class X 

by experts  

219 Not covered under RMSA norm at school level. 

Training of SDMC 

members 

44048 



18-Sep-13 

14 

Not Recommended Proposal of Recurring 

Grant-2013-14 

Career guidance to 
class X by experts  

support to girl and 
SC/STstudents who 

appear for class X exam 
through AP open 

schools 

Smart classes for girls 
in Minority dominated 
mandals of Hyderabad 

Training of SDMC 
members 

Proposal and Recommendation-

IEDSS                

 2013-14 

28 
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Recommendation & Proposal 2012-13 

(IEDSS) 

Activities Recommended 

• Salary of staff (2350) 

 
• Special pay for Special teachers 

&  general teachers trained in 
special education (1476) 

 

• Student oriented Activities 
including assistance and 
equipments  (11749) 

• Awareness & Community 
Mobilization including World 
Disabled Day @ Rs. 2000 per 
mandal  (1128 mandals) 

Activities not 
Recommended*  

• Toilets for CWSN, Resource 
Room, Removal of architectural 
barrier  

 

• Teachers training for existing 
teachers. 

•  Printing of training modules for 
teacher training 

•  TA to the parent and Child 
attending the R.C. for therapeutic 
support @ Rs.100/ week child 
with parent  

 

*Teachers training may be considered subject to provide the requisite 

information & estimates 

 

Proposal and Recommendation 

Girls Hostel 

2013-14  

30 
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Recommend Activities 2013-14 

Recurring & Non recurring Activities 

• No new Girls hostels are considered due to huge 
back log of previous construction. 

•  Recurring components of Girls Hostels may be 
considered after identifying the temporary 
location/completion of works 

Proposal and Recommendation 

ICT @ School  & Vocational 

Education                

2013-14  

32 
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Recommendation & Proposal 2012-13                    

(ICT & VE) 

ICT @ 
School 

• No Fresh Proposal 
has been submitted  

Vocational 
Education 

• Fresh Approval is 
Nil. 

• Progress of 
Previous year for 
46 schools is 
unsatisfactory. 

Summary of scheme wise Proposal & 

Consideration-2013-14 
Rs in lakhs 

Scheme 

Percent 

of 

Share 

(CS:SS

) 

Fresh Proposal for 2013-14 

Grand 

Total 

Fresh Proposal for 2013-14 

GOI 

share 

State 

share Non 

Recurring 
Recurring Total 

Non 

Recurri

ng 

Recurring Total 

RMSA  75:25 99158 70477 169635 176420 2203 49163 51366 38524 12841 

IEDSS  100:0 18117 10466 28582 30011 0 5774 5774 4330 1443 

ICT@school  75:25 20271 25709 45980 47013 0 0 0 0 0 

Girls Hostel  90:10 44694 5790 50484 51999 0 0 0 0 0 

Vocational 

Education 
  1975 11310 13285 14082 0 0 0 0 0 

Total 
0 

184214 123751 307966 319525 2203 54936 57139 42855 14285 

MMER (3.5%)   2000 1500 500 

Grand Total   59139 44355 14785 

mailto:ICT@school
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Thank You 



Non R Rec

Phy Fin Phy Fin Fin Fin Fn Fin Fn Fin

1 Khammam 1 0 0 0.00 34 2006.78 450 554.07 0.00 0.00 0.00 0.00 0.00

Sub total 0 1 0 0 0.00 34 2006.78 450 554.07 0 0 0.00 0.00 0.00

0 0.00 34 2006.78 11012 13851.65 0 0 0 0.00 0

#DIV/0! #DIV/0! 100% 100% 4% 4% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

0 0 0 0 0 0 0 0 0 0 0

#DIV/0! #DIV/0! 0% 0% 0% 0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

0 0.00 34 2006.78 450 554.07 0 0 0.00 0.00 0.00

#DIV/0! #DIV/0! 100% 100% 4% 4% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

0 0.00 0 0 0 0.00 0 0 0 0 0

#DIV/0! #DIV/0! 0% 0% 0% 0% #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!

RMSA 

recurring
ICT

% to State total

Minority

S.N

o.

District

ST
New school

State: Andhra Pradesh

Special Focus District

Budget Allocation 2013-14

VE IEDSS 
Girls Hostel

(Rs. In lakhs)

Approval

Strengthening- no. 

of schools

No. of 

Govt Sec 

State total

% w.r.t. total approval for the State

Social Category Group

SC

Minority Total

% to State total

Social Category group SC Total

% to State total

ST Total
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AWP&B 2013-14 

ANDHRA PRADESH  
PAB MEETING   13.05.2013 

 
 
 
 
 

S.NO. CHARACTERSTIC     DETAILS 

1 Area 275 THOUSAND SQ KMS 

2 Districts 23 

3 Revenue Mandals 1128 

4 No. of  Villages 27,800 

5 No. of Towns 353 

6 Population 846.65 lakhs 

7        Males 425.10 lakhs 

8        Females 421.55 lakhs 

9 Females per 1000 males 992 

10 Rural Population 563.12 lakhs 

11 Urban Population 283.53 lakhs 

12 Density of Population 308 per sq Km 

13 Growth Rate 11.10% 

14        Rural Growth Rate 1.64% 

15        Urban Growth Rate 36.26% 

16 Literacy Rate 67.66% 

17        Male Literacy Rate 75.56% 

18        Female Literacy Rate 59.74% 

ANDHRA PRADESH AT A GLANCE 

2 

EDUCATIONAL INDICATORS - 1 
Enrolment (Class IX and X) 21.44Lakhs 

Gross access ratio 84.5% 

GER – General 69.94% 

      Boys 70.59% 

      Girls 70.76% 

GER – SC 80.60% 

      Boys 79.80% 

      Girls 81.42% 

GER – ST 74.63% 

      Boys 76.77% 

      Girls 72.40% 

NER 67.69% 

      Boys 67.62% 

      Girls 67.77% 
3 

EDUCATIONAL INDICATORS - 2 

Retention – ALL  95.76% 

      Boys 96.05 

      Girls 95.46 

DROPOUT RATE – ALL 4.24% 

      Boys 3.95 

       Girls 4.54 

TRANSITION RATE- 
From Class VIII to IX 

ALL - 92.97% 
Boys – 90.47% 
Girls – 95.59% 

TRANSITION RATE- 
From Class IX to X  

ALL- 89.47 % 
Boys – 89.03 % 
Girls – 89.91 % 

PTR 27 

SCR 57 

Gender parity index 1.0 

Gender gap 1.63 

4 
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Management wise Schools and 
Enrolment  

11012 

794 
92 

8830 State Govt 

Pvt.Aided 

Central Govt 

Private Unaided 

Management wise No. of 
schools 20728 
 

(53%) 

12.22 

0.89 

0.12 

8.21 

State Govt 

Pvt.Aided 

Central Govt 

Private Unaided 

 IX and X   Total enrolment  in lakhs – 21.44 Lakhs 

(38.3
%) 

(42.6%) 

(3.8%) 

(0.4%) 

(57%) 

(4.2%) 

(0.6%) 

GER from 2006-07 to 2012-13 
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STATE SPECIFIC INTERVENTIONS  

1.Mid-day meal is supplied to all secondary school 
children with a cost of Rs. 290 crores 
 

2.Free Text Books to all high school children 
 

3.Grading System in Class X Board Examination 
 

4.Extension classes IX and X in KGBVs 
 

Planning process  
 

Bottomup approach adopted in the planning 
process. 

 

School  Improvement plans prepared at school 
level by SMDCs  
consolidated at divisional, district and state level. 

 

• Teams Constituted  for Planning  at different levels 
and calendar of activities taken up for preparing 
AWP&B 

  

8 

sip.docx
sip.docx
sip.docx
sip.docx
sip.docx
sip.docx
sip.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx
committtees.docx


18-Sep-13 

3 

Integrated planning 

All departments of ICT, IEDSS etc., actively involved in 
planning. 

Plans are developed independently as per guidelines 
of GoI, given from time-to-time. 

UDISE code is given to all schools in the state.  

Schools proposed under different schemes are linked 
with U-DISE Code for avoiding duplication. 

9 

ACCESS  

School Mapping Exercise  
conducted using Distance Matrix Method in 2012-13. Details are as 
follows 

 Habitations     -  69814 

 Habitations covered   - 59134 

 Unserved habitations   - 10680 

 Habitations Eligible  for opening  

    Secondary Schools    - 285 

 Ineligible for opening Secondary 

    Schools     - 10395 
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ACCESS 
 
 

Perspective plan for covering 285 eligible habitations 
 
 
 
 
 
 
 
 

9 Upper Primary Schools proposed for upgradation with a cost of  Rs. 

610.60 lakhs  

 
Prospective future plan for ACCESS 

In rationalization  UP schools with uneconomic strength are proposed to 
close  

Alternate proposals are submitted under Access component. 1. Opening 
schools with Hostel facility at Dist. HQ 2. Upgradation of KGBVs to arrest 
the dropout of girls. 

 contd., 
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Total UP schools 
planned for 
Upgradation 

Expected No.  
To cover 

Year of Coverage 

143    1157 
2013-14 2014-15 2015-16 

9 73 52 

 
Perspective plan for coverage of unserved habitations (ineligible)  

As per SME - 10395 habitations are not eligible for opening secondary schools 
because of uneconomic strength and distance norm.  

23 districts are put in different slabs based on the no. of ineligible habitations 
existing in their districts as follows- 

 

 

 

 

 

 

Strategy for Coverage 

• Special schools with Hostel facilities are proposed @ one per district in 
phases to cover children in these habitations. 
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Phase I   
2013-14 

Phase II  
2014-15 

Phase III 
2015-16 

9 5 5 

Slab No. of Habitations No. of Districts 

1 500 and above  9 

2 300-499 5 

3 300 and below 5 

Addl. components to be included in AWP&B 2013-14.docx
SME.docx
SME.docx
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Quality 
COMPLIANCE WITH NCF 2005 
 

a. Committee constituted to examine for revising the Elementary cycle from 
the classes I to VII to  I to VIII  classes as per the NCF 2005 and RTE Rules 
2010. 
 

b. In 2012-13 NCF-2005 reforms started in  Andhra Pradesh in Secondary 
Education. 
 

c. During 2013-14 the revised text books of class VIII and IX will be 
implemented.   
 

d. From the year 2012-13 CCE is being implemented upto class VIII and the 
same is proposed to be extended for class IX in 2013-14.   
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Status of Teachers 

Status of teachers in Secondary schools  

 

 

 

District with low and high PTR & SCR 
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Schools Teacher posts 
sanctioned 

In position Vacant  

11012 116503 104945 11558 

LOW HIGH 

PTR Hyderabad (15) Ranga Reddy (32) 
Srikakulam (32) 
Vizianagaram (32) 
Visakhapatnam (32) 

SCR Hyderabad (41) Ranga Reddy  (82) 

Progress overview  under RMSA 
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PROGRESS MADE IN NON-RECURRIING COMPONENT OF RMSA SINCE 
 2009-10 to 2012-13 

   
Strengthening 

 
Major Works 

 
New Schools Teacher Quarters 

Year 
Physical Financial Physical Financial Physical Financial Physical Financial 

  T A T A T A T A T A T A T A T A 

2009-10 1656 1616 610.40 496.99 3087 - 64.50 - - - - - - - - - 

2010-11 487 278 179.22 86.04 - - - - - - - - - - - - 

2011-12 3437 - 927.68 - - - - - 102 - 56.35 - 219 - 13.14 - 

2012-13 Non-Recurring component was not proposed as per GoI instructions 
T – Target 

A- Achievement 
Financial  figs. Rs. In crores 

HON’BLE CHIEF MINISTER OF A.P., INAUGURATING A SCHOOL 
BUILDING IN KRISHNA DISTRICT 

ZPHS Edulavalasa, 
Srikakulam District. 

GPI,SCR,PTR.docx


18-Sep-13 

5 

Govt. High School at 
Itchapuram, Srikakulam District 

Changing phase of Secondary 
schools in AP 

Changing phase of 

Secondary schools in AP 

ZPHS Nagaram,  Hathnoora 
Mandal in Medak Dist. 

ZPHS, Bathilli, Prakasam 
District 

Progress overview  under RMSA  

19 

PROGRESS MADE IN RECURRING COMPONENT OF RMSA DURING  2012-13 

SL.N

O 
ACTIVITY 

Physical Financial(Rs. In crores) 

REMARKS 
TARGET ACHIEVEMENT TARGET ACHIEVEMENT  

1. 

ADDITIONAL 
TEACHER 

POSTS  
9569 9306 210.77 200.00 

Balance Teachers 

will be joined in 

due course 

2. 

HMS AND 
TEACHERS 
FOR NEW 
SCHOOLS 

33+165 - 1.32 - 
Recruitment will 

be taken this year 

3.  
SCHOOL 
GRANTS 

10368 10368 52.30 15.55 

4. 
TEACHER 
TRAINING 

55460 55979 9.63 7.56 

5. SMDCS TRG. 
MODULE WAS DEVELOPED AND DISTRICT RESOURCE PERSONS 
TRAINING COMPLETED.  SMDCs training will be held in this month. 

Other approved  activities could not taken up for want of funds release from GoI 

APPROVALS, RELEASE AND 
EXPENDITURE  FOR 2012-13 

 Budget 

Approved 

Budget Released 

2012-13 

Expenditure 

32054.66  Unspent Balance of  

2011-12 

15602.37 Additional Teachers 

salaries for 9303 

teachers 

19765.08 

Central Release 

(12787.16(cs)+2815.21(SS)) 

5240.93 School Annual Grants  for 

10368 schools 

1555.20 

Paid @15000/- 

per school 

State share release 1447.33 

In-service Teacher 

Training and other 

Trainings 

756.16 

SMDC members Training 248.51 

Expenditure under 

MMER 

819.44 

Total Release 22290.63 Total 23144.39 

Interest accumulated from funds since 2009 – 12 has been incurred  

towards payment of salaries over and above the releases. In view of 

this others schemes not been taken up for want of funds. 
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Teacher Training Programme 

Teacher’s 
Training at 

District level 

State Resource Persons Training 
at Hyd. 

Impact of Teacher Training in 

Class Room   

 
BEST PRACTICES Implemented  

In AP under RMSA 
 Access:  

• School Mapping exercise was taken up for identifying the unserved 
habitations 

 

Role of SMDCs: 
• SMDCs play key role in the project.  

• All the funds transferred directly from State Office to SMDCs for monitor 
the construction of school buildings 

 

e - Procurement: 
• ‘Andhra Pradesh Education Welfare and Infrastructure Development 

Corporation (APEWIDC)’ for executing civil works 

• e- procurement platform is used for inviting tenders and executing civil 
works to facilitate complete transparency 
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BEST PRACTICES IMPLEMENTED IN 
ANDHRA PRADESH   CONTD., 

Capacity building: 
 

• A record number teachers, i.e., 9569 teachers are being recruited 
for maintaining TPR ratio 

 

• Capacity building of teachers is being taken up by involving national 
and state level institutions like NEUPA, RIE and Universities like 
Osmania University, Maulana Azad National Urdu University, 
Hyderabad and Azim Premji University, Bangalore.  

 

• Monitoring of training programmes at district level by State Officials 
and national experts to ensure quality and to provide on-site 
support. 

 

 
24 
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1st JRM visit to Andhra Pradesh 

       ICT 

ICT @ Schools Computer Education 
Programme 

• Phase-I in 5000 High Schools from 2008-09 
 

• Phase-II in 2000 Schools (1300 High Schools and 700 Junior Colleges) from 
2010-11 
 

• Functioning in the BOOT (Build, Own, Operate and Transfer) Model 
  
• Seven agencies are selected for implementation viz., 

1.NIIT Limited, Hyderabad,  
2.IEG, Hyderabad,  
3.Educomp Solutions Limited, New Delhi,  
4.Everonn Education Limited, Chennai,  
5.Terasoftware Limited, Hyderabad,  
6.ECIL, Hyderabad and  
7.Social Computers, Guntur.  
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PHYSICAL PROGRESS MADE IN 
ICT@SCHOOLS – 2012-13 

Sl. 
No

. 

Name of the 
Scheme 

Physical Targets for                                  
2011-12 (Students) 

Physical Targets for                                  

2012-13 (Students) 

Fixed Achieved Fixed Achieved 

1 ICT@5000 Schools 
CEP 

20,00,000 

Students 

18,00,666 

Students 

20,00,000 

Students 
18,20,897 

2 ICT@ 2000 Schools 
CEP in 1300 High 

Schools 

6,00,000 

Students 

5,14,446 

Students 

6,00,000 

Students 
5,31,664 

3 ICT@ 4031 Schools 
CEP 

 
Scheme yet to be launched 

27 

FINANCIAL PROGRESS MADE IN 
ICT@SCHOOLS – 2012-13        (Rs. In lakhs) 

Sl. 
No 

Name of the 
Scheme 

Financial Targets for                                  
2011-12 

Financial Targets for                                  
2012-13 

Approved Released Expenditure Approved Released Expenditure 

1 ICT@5000 
Schools CEP 5000.0 350.00 350.00 2500.00 236.70 236.70 

2 ICT@ 2000 
Schools CEP  4000.0 280.00 280.00 2000.00 0 0 

3 ICT@ 4031 
Schools CEP 0 0 0 5375.00 0 0 

28 
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State specific issues in ICT @ School 

29 

S.No. PHASE YEAR FUNDS DUE 
From GoI 

Rs. In Crores 

1 Phase I 2011-12 
 

46.50 

Non-Recurring 2012-13 32.63 

Recurring 2008-12 123.75 

2 Phase II 2011-12 37.20 

2012-13 20.00 

                                                          RMSA 

Research/Case studies 
• Three studies were conducted by Department of Human Development & Family 

Studies, College of Home science, Acharya N.G. Ranga Agricultural University, 
Hyderabad during 2012-13 viz., 

 
• SITUATIONAL ANALYSIS OF SELECTED SECONDARY SCHOOLS IN ANDHRA 

PRADESH 
 

• ACADEMIC PERFORMANCE OF SECONDARY SCHOOL CHILDREN IN SELECTED 
SCHOOLS OF AP 

 
• GENDER PARITY INDEX IN SELECTED URBAN AND RURAL SECONDARY SCHOOLS 

OF AP 
  
• The finding of the above studies used for preparation of AWP&B. 
  
  

 

30 

       GH 
CONSTRUCTION OF GIRLS HOSTEL 

• State Government decided to establish Girls Hostel in 
the premises of 355 Model Schools. 

 
• Design for Girls Hostel were submitted by APEWIDC, 

Hyderabad. 
 
• Construction of 355 Girls Hostels sanctioned under 

phase I was entrusted to APEWIDC. 
 
• 131 Girls Hostels are in the progress 

31 

Girls Hostel – Work in progress 

Mahabubnagar District 

Nalgonda District 

Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
Report on Research Projects.docx
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Issues and challenges in Planning 
Process 

1. Applying U-DISE code for schools for schemes  was big task U-
DISE data was finalised before starting the AWP&B 

 

2. Need to finish U-DISE before January  to prepare a plan in a 
better way 

 

3. More clarity in integrated Plan is needed and instructions for 
subsuming  the schemes to be given all concerned 
departments 
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                                                                                IEDSS 

% OF CWSN IN TOTAL SCHOOL 
AGE POPULATION (IX&X CLASSES) 

 
 

Total child population                     :  22,44,515 
 

No. of identified CWSN children   :        11,465 

 

% of CWSN                                       :        0.48 % 

34 

S. 
No Districts 

No. of Children Identified and assessed 

Boys Girls Grand  
Total 

Gen. SC ST Minority OBC Total Gen. SC ST 
Minorit

y OBC Total 

23 1034 1231 421 113 3186 5985 1068 1054 333 115 2871 5441 11465 

      IEDSS 
No. of CWSN children Identified 

(District, Gender &  community wise)  
 

                                                   IEDSS 
State Specific Issues 

 

GoI  has sanctioned 1476 teacher posts 

 

Recruitment will be taken up shortly  

 

Funds may be released 

36 

IED Children.xlsx
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Proposal for 2013-14 

Consolidated Costing Sheet Integrated 
AWP&B 2013-14 

Scheme wise Proposal for 2013-146 
        Rs. In lakhs 

S.No
. 

Scheme 
Fresh Proposal for 2013-14 

MMER 
Grand 
Total 

GOI share 
State 
share 

Percent 
of Share 
(CS:SS) 

Non 
Recurring 

Recurring Total 

1 RMSA 97949.5 70561.71 168511.2 6740.448 175251.66 60367.85 60367.85  50:50 

2 IEDSS 19771.64 15112.62 34884.26 1744.213 36628.47 36628.47 0  100:0 
3 ICT@school 20271 25709 45980 1033.1 47013.10 35259.83 11753.28  75:25 
4 Girls Hostel 44694 5790.05 50484.05 1514.522 51998.57 46798.71 5199.86  90:10 

5 
Vocational 
Education 

43010 11310.38 54320.38 3259.223 57579.6 42436.84 11883.54 
75:25 NR 
90:10 R 

  Total 225696.1 128483.8 354179.9 14291.51 368471.40 221491.70 89204.52   

6 
Opening of 
Schools with 
Hostel  

5407.56 530.28 5937.84 
- 
 

5937.84 
- 
 

- 
 

- 
 

7 

Upgradation 
of 743 KGBVs 
into High 
Schools 

- 31659.23 31659.23 
- 
 

31659.23 
 

- 
 

- 
 

- 
 

Grand Total 231103.66 160673.31 391776.97 
406068.47

. 

Proposals for RMSA: 2013-14 
 

39 

S.No NON- RECURRNING Fin. Outlay 

(Rs.in lakhs) 
1 Up-gradation of 9 UP schools for 

infrastructure facility 

1031.25 

2 Up-gradation of 25 High schools into 

Junior Colleges 

3071.25 

3 Strengthening of 1082 Existing 

secondary schools  

72494.00 

4 Strengthening of existing 465 Junior 

colleges 

22320.00 

Sub-Total of Non-Recurring 98916.50 

One school in each district with 500 and above ineligible unserved 

habitations (SME) 

Sl.No 

Number 

of 

Schools 

Budget outlay                                                                                                         

                                                                             (In lakhs) Total outlay                            
(in lakhs) Non-Recurring 

Cost 
Recurring Cost 

School 

Buildi

ng 

Hostel 

for Boys 

& Girls 

School 

Annual 

Grants 

Staff 

cost 

Maintenance 

of Hostel 

Total cost 

for 9 

schools 

proposed 

for 2013-14 

9 
300.0

2 
300.82 0.50 25.8 32.62 

5937.84 

      RMSA 

Access- Opening of Schools with 
Hostel Facility 

mailto:ICT@school
SME.docx
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Number 

of 

Schools 

Budget outlay                                                                                                         

                                                                (In lakhs) 

Total outlay 

                                

(in lakhs) 

Recurring Cost 

School Annual 

Grants 
Staff cost 

Maintenance 

of Hostel 

Total cost for 

743 schools 

proposed for 

2013-14 

743 0.50 25.8 16.31 31659.23 

Access 

UPGRADATION OF 743 KGBVS 
INTO HIGH SCHOOLS 

 

 
Proposals for RMSA: 2013-14 CONTD… 

 S.No RECURRING 
Fin. Outlay 
(Rs.in lakhs) 

1 Salary for staff for 69 new schools (@ 1 HM & 5 Subject 

teachers per school) proposed in 2013-14 

1573.20 

2 Salary for staff for 33 new schools (@ 1 HM & 5 Subject 

teachers per school) approved in 2012-13 

752.40 

3 Salary for staff for additional teachers-2470 proposed in 

2013-14 

10374.00 

4 Salary for staff for additional teachers-9569 sanctioned 

in 2011-12 

40190.00 

5 Salary for contract Lecturers of 465 Junior colleges @ 

Rs.20,000 for 9 months ( 5 Lecturers per college) 

4185.00 

6 School Annual Grants(Govt+Aided) for 11012 schools 5906.50 

7 Minor Repair @ Rs.25,000  per school for  10437 schools 2609.25 

8 In-Service Teacher Training Programme  1919.46 

42 

Proposals for RMSA: 2013-14 CONTD… 

43 

S.N Quality Interventions Fin. Outlay 

(Rs. in lakhs) 

9 Excursions to Students (for 2.82 lakh class IX children @Rs.200) 564.00 

10 Study Tour for Teachers (2256 teachers - 2 teachers per Mandal @ Rs. 20,000 per 

teacher) 

451.20 

11 Book fair (one@ each district with a cost of Rs.1.00 lakh ) 23.00 

12 Development of curriculum and Text Books (SCERT) 177.85 

13 Girl Child Activities (Marshal Arts in 1353 Girls High Schools for 3 months) 60.885 

14 SC/ST oriented activities (Supply of Sports equipment to 219 schools of Special 

focus district Khammam for Tribal by GoI and Rajadhani Yatra  to children) 

170.90 

15 Minorities – skill development programme in 187 school of Hyderabad 18.70 

16 Out of school children – payment of fee to students who appear 

through AP open school 

1082.13 

17 Career Guidance for schools in left extremist district Khammam 21.9 

18 Training of SMDCs 396.43 

Sub -Total for Recurring 70718.90 

Sl.No Item 
Amount Proposed 

(Rs in Lakhs) 

1 Development of curriculum & text books   122.00 

2 Training programme     8.00 

3 Research studies and programme evaluation   12.00 

4 Material development   20.35 

5 Publications    5.50 

6 
Resource support-Library documentation, vehicle hire 

charges 
  10.00 

Total requirement           177.85 

Support to SCERT for revision of Text Books 
   

a. SCERT is the academic authority for bringing curricular changes. 
 

b.  Needs support from RMSA for the following activities.  

44 
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Training Calendar for 2013-14 

Sl. No. 
Name of the training 
programme 

Target group 
Period 
(days) 

Proposed months 
for conducting  
training 
programmes 

1 
Training programme to  
the existing subject teachers  

School 
Assistants 
handling Class IX 
and X 

5 
days 

July to 
August 2013 

2 

Induction training to 
the  

Newly recruited 
teachers. 

Newly 
Recruited School 
Assitants 
handling Class IX 
and X 

7+3
days 

June to 
August 2013 

3 
Training programme to 

the Headmasters  
Head 

teachers 
5 

days 
September 

& October 2013 

4 

Professional leadership 
Development programme to 
selected Principals 

/HMs at premier 
National Institutions  (IIMs) 

Selected 
Principals/HMs 

5da
ys 

August 
& 
September 

2013 

5
. 

Training programme to 
Personnel of district units on 
monitoring of RMSA 
activities in the district 

Monitoring 
officers 

5 
days 

June 2013 

Need Assessment of Training  
a. Text books of class IX were revised based on NCF 2005. Hence orientation on the 

newly introduced class IX text books included.   
 
b. From 2012-13 CCE is being implemented up to class VIII, hence the topic on CCE is 

proposed for training programmes.  
 
C.       RESOURCE POOL FOR TRAINING OF TEACHERS 

 State Level: 
• Text Book Writers 
• Professors of Universities 
• Faculty of SCERT 
• Lecturers from IASEs and CTEs 
• Retired subject experts 
District Level: 
• Faculty of IASEs and CTEs 
• Lecturers from Degree and Junior colleges 
• Retired Professors and Lecturers  
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TRAINING PROPOSALS FOR 2013-14 

47 

Sl. 

No 

Activity Physical Unit Cost 

(Rs. in lakhs) 

Total out lay 

(Rs. In lakhs) 

1 5-day in-service training to the existing 

teachers(including aided teachers) 

(Residential mode) 

 

89620 

 

0.015 

 

1344.3 

2 5-day training to the Headmasters 

a).Govt.HMs:9446 

b). Newly recruited Principals of Model Schools: 355 

(Residential mode) 

 

9801 

 

0.015 

 

147.015 

3 Induction training to the Newly recruited teachers 

(split mode) 

a). Govt. Teachers: 5732 

b). Newly recruited PGTs/TGTs of Model schools: 

5225     (Residential mode) 

 

10957 

 

0.03 

 

328.71 

4 5-day Professional leadership programme to the 

selected Principals/Headmasters 

 in National Institutes 

 

500 

 

0.3 

 

150.00 

5 5-day training programme to the Academic 

Monitoring Officers i.e. District Educational 

Officers/ Dy.Educational Officers 

 

115 

 

0.05 

 

5.75 

6 3-day Orientation programme to the SMDC 

members[@4 members from each SMDC] 

 

44064 

 

0.006 

 

264.38 

TOTAL 154757 2240.155 

Proposal for ICT @ Schools:  
 2013-14    (Rs. In lahkhs) 

Sl. 
No. 

Name of the 
Scheme 

Physical Targets 
proposed for 2013-

14 (Students) 

Financial Targets 
proposed for 2013-

14 

1 ICT@5000 Schools 
CEP 20,00,000 Students 20875 

2 ICT@ 2000 Schools 
CEP in 1300 High 
Schools 

6,00,000 Students 10158 

3 ICT@ 4031 Schools 
CEP 
 

16,00,000 Students 14947 

48 
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       GH 

Construction of Girls Hostel 

 

• 234 Model Schools sanctioned under Phase-II. 

 

• Construction of 234 Girls Hostels under Phase-
II are proposed in the premises of Phase-II 
Model Schools. 
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      GH 

GIRLS HOSTEL - FINANCIAL 

ESTIMATES  
      (Rs. In Lakhs) 

 
No of Blocks No of Hostels Unit Cost 

Financial Out 

Lay 

Non- Recurring  

234 234 191.00 44694.00 

Recurring 

234 234 15.71 3676.14 

Total 234 48370.14 

MMER Cost @ 

3% 
1451.10 

Grand Total 49821.24 

50 

IEDSS- Costing Sheet 

Component  Financial outlay 

(Rs. In Lakhs) 

Non Recurring 19115.860 

Recurring 11137.500 

Research, Monitoring, Evaluation 

and Administration 

346.075 
 

MMER 1744.213 

Total Non Recurring +Recurring + 

MMER 

36628.47 
 

Target:- 

  

 In 391 Non EB Blocks @ 1 Secondary School Each. 

 

OBJECTIVES OF THE SCHEME: 

 

1. To expose the students to vocational practices in the fields relevant to the 
socio economic activities of the area. 

2. Provide the students with essential occupational background and 
familiarity with tools, materials and process. 

3. To make the students appreciate the need for skilled manpower required 
by the community and to take up the work willingly. 

 

VOCATIONAL EDUCATION 

IED Costing Sheet.docx
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VOCATIONAL COURSES IN LINE WITH 
BOARD OF INTERMEDIATE 

Name of the Course 

Agricultural Courses (Category – II) Paramedical Courses (Category – V) 

Crop Production and Management Medical Lab Technician 

Dairying Multipurpose Health Worker (F) 

Fisheries Physiotherapy 

Sericulture Home Science Courses (Category – III) 

Business & Commerce Course (Category – IV) Commercial Garment Designing & Making 

Marketing & Salesmanship 
 

Fashion Garment Making 

Office Assistant ship Hotel operations 

Engineering & Technology Courses (Category – I) Humanities & Other Courses (Category – VI) 

DTP & Printing Technology Computer Graphics & Animation 

Electrical Wiring & Servicing of Electrical 
Appliances 

Tourism and Travel Technique 

Vocational Education-  

Financial Outlay  
Non-Recurring Unit 

Cost 

Phy Fin. 

1 Class Rooms 7.75 1564 12121 

2 Workshop / Laboratory 16.5 782 12903 

3 Office Room 7.75 391 3030.3 

Sub Total     28054 

4 Tools, Equipments and furniture 5 391 1955 

5 Computers 3 391 1173 

6 Diesel generator set 2 391 782 

Sub Total     3910 

54 

55 

Staff for New vocational 

school 

 Unit 

cost 

 PHY  Fin 

1 Salary for Vocational 

Coordinator (Regular) 

4.2 391 1642.2 

2 Salary for Vocational teacher 

 (Contract) 

2.5 1564 3910 

3 Honorarium for Guest faculty 1 391 391 

4 Salary for lab assistant 

(contract) 

3 391 1173 

5 Salary for accountant cum clerk 3.6 391 1407.6 

6 Salary for Helper  0.96 391 375.36 

7 Salary for Security personnel 0.6 391 234.6 

  Sub Total     9133.8 

8 Induction training of teachers 

(30 days) 

0.1292 1564 202.07 

Vocational Education Contd., 

 
     Rs. In Lakhs 

56 

Recurring support to new school  Unit 

Cost  

 Phy  Fin 

1 Raw material grant for existing school 

per course 

1.5 391 586.5 

2 Books, Software, Educational CDs, etc for 

new school 

0.15 391 58.65 

3 Seed money for running of production 

cum training centres (PTCs) for new 

schools 

1 391 391 

4 Office expenses / contingencies for new 

school 

2.4 391 938.4 

  Sub Total     1974.6 

Total Recurring  11310.38 

Total Recurring + Non Recurring + 

MMER 

16133.60 
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ADDITIONAL AGENDA 

ITEMS 

Sl.N
o. 

Head of Account Non-Plan Plan Total 

1 01 – Elementary Education 653945.48 63634.83 717580.31 

2 02 – Secondary Education 610320.72 131201.46 741522.18 

3 05 – Language Development 3549.71 0.00 3549.71 

4 80 – General 10763.94 266.35 11030.29 

Total 2202 1278579.85 195102.64 1473682.49 

5 2204 – Sports & Youth Services 418.63 75.00 493.63 

6 4202 – Capital Outlay on Education, Sports, 
Art and Culture 

0.00 37870.94 37870.94 

Total School Education  1278998.48 233048.58 1512047.06 

Andhra Pradesh 

Provision Made in the Budget Estimates 

2013-14 
                                 Rs. In Lakhs 

 

Andhra Pradesh  

School Education Budget Demand 
2013-14 

                                     Rs. In Lakhs 

 
Sl. No. Head of the Department Non-Plan Plan Total 

1 Commissioner & Director of School 
Education 

1278998.48 233048.58 1512047.06 

2 Adult Education 3006.19 2000.00 5006.19 

3 Public Libraries 7247.08 19.00 7266.08 

4 Jawahar Bal Bhavan 566.13 10.00 576.13 

5 RVM(SSA) 0.00 155343.13 155343.13 

6 Govt. Text Books Press 10331.41 0.00 10331.41 

7 Secondary Education, Secretariat 669.74 0.00 669.74 

8 Govt. Examinations 7706.84 0.00 7706.84 

9 Registrar of Publications 65.01 2.00 67.01 

Total Demand XII 1308590.88 390422.71 1699013.59 

Andhra Pradesh 
Proposed Outlays for 12th Five Year Plan 

Sl.No. 
Major Head/Minor Head of Development  

(Scheme wise) 

Eleventh Plan 

2007-12 

projected outlay 

(at 2006-07 

prices) 

Eleventh 

Plan  

2007-12 

Anticipated 

Expenditure 

(at current 

prices) 

Annual 

Plan 2010-

11 

Annual Plan  

2011-12 Twelth Plan  

2012-17 

Tentative 

Projected 

Outlay (at 

2011-12 prices) 

Annual Plan  

2012-13 

Proposed 

Outlay 
Actual 

Expenditur

e 

Agreed 

Outlay 

Anticipated 

Expenditure 

 I NORMAL STATE PLAN SCHEMES: 276460.8 208801.43 23067.18 22069.17 11842.68 251172.35 22752.17 

II CENTRALLY SPONSORED SCHEMES:               

1 Continuation of DIETs 15346.74 8986.18 1943.59 3520.00 2234.55 17600.00 3512.96 

2 Information & Comnmunication Technology in 200 schools 7025.00 0.00 0.00 0.00 0.00 0.00 0.00 

3 Upgradation of IASEs/CTEs 2428.86 127.52 0.00 435.87 71.23 1294.36 253.84 

4 Scholarships to Talented Children from Rural Areas 200.00 0.00 0.00 30.00 0.00 112.50 22.50 

5 Strengthening of SCERT 633.86 0.00 0.00 50.00 0.00 250.00 50.00 

6 Nutritious Meal Programme for Primary  120000.00 109901.62 30682.55 40169.60 37189.59 319032.60 36679.19 

7 Nutritious Meal Programme for Upper Primary 0.00 45894.39 15875.20 28203.51 23537.51 124276.60 23774.67 

8 Information & Communication Technology in 5000 schools 0.00 18199.71 6782.48 8800.00 3752.44 10000.00 9700.00 

9 Kitchen cum store rooms under MDM scheme 0.00 10484.64 0.00 6670.00 8000.00 47833.00 21163.00 

10 Information & Communication Technology in 2000 schools 0.00 2516.99 0.00 2210.00 941.69 6628.00 2210.00 

11 Rasthriya Madhyamika Siksha Abhiyan 0.00 18714.35 8992.17 30000.00 9415.51 350368.39 30000.00 

12 Honorarium to Cook-cum-Helpers under MDM 0.00 18030.40 1725.40 16205.00 16205.00 82613.60 16443.28 

13 Setting up of Model Schools  0.00 0.00 0.00 20000.00 0.00 536015.50 20000.00 

14 Information & Communication Technology in 4031 schools  0.00 0.00 0.00 13901.64 0.00 55605.00 13901.64 

15 Construction of Girl Hostel for Students 0.00 0.00 0.00 0.00 0.00 57774.04 2000.00 

  TOTAL CENTRALLY SPONSORED SCHEMES: 145634.46 232855.80 66001.39 170195.62 101347.52 1609403.59 179711.08 

  CENTRAL SECTOR SCHEMES: 11195.38 15124.41 212.22 16562.27 13060.98 132059.35 25585.33 

  GRAND TOTAL SCHOOL EDUCATION (HOD): 433290.68 456781.64 89280.79 208827.06 126251.18 1992635.29 228048.58 
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INCENTIVE TO GIRLS FOR  
SECONDARY EDUCATION 

• Government of India has formulated incentives to Girls for Secondary 
Education. 

• An amount of Rs.3000/- will be deposited in the name of Girls who are 
studying in Secondary Schools 

• SC and ST Girls studying in KGBV, Non-KGBV and General Girls studying in 
KGBV Schools who have passed 8th class and enrolled in 9th class in State 
Government and Govt. Aided during 2012-13. 

• Girls who have passed 8th from KGBV irrespective of SC/St enrolled in 9th 
class State Govt. Schools, Govt. Aided or Local Body during 2012-13. 

• Particulars of the eligible Girls have been called for from all the DEOs and 
received from 12 Districts and as per the information received, there are 
29128 Girls are eligible for the above scheme. 

 

National Means-Cum-Merit 

Scholarship Scheme 

 Objectives of the Scheme:- 

 1. To award scholarships to meritorious students belonging to economically weaker sections. 

 2. To Arrest their drop-out at class VII and to encourage them to continue their studies till 
class XII.  

 

Scholarships:- 

 1. A sum of Rs.6000/- per annum to peruse the studies from IX to XII. 

 2. Scholarships amounts will be credited in the candidate’s bank account directly at the end 
of each quarter @ Rs. 1500/- per quarter. 

 3. Candidates has to study in Government/Aided Institutions only upto class XII 

 4. Candidate should have to pass at first attempt from class IX to XII. 

 

Selection:- 

 Based on the eligibility test conducted by State Government. 

Year wise beneficiaries of NMMS 

Sl.No
. 

Academic Year 
and Exams 

Month & Year 

No. of 
Benefici

aries 

No. of Installments 
Released and Deposited 

by the SBI, New Delhi 

Total Amount so Far 
Transferred to the 
Beneficiaries Bank 

Accounts 

1 2008-2009 
(AUG 2008) 

6266 14 Installments @ 1500/- 
per quarter 

131586000.00 

2 2009-2010 
(Nov 2008) 

5737 12 Installments @ 1500/- 
per quarter 

103266000.00 

3 2010-2011 
(Nov 2009) 

6198 8 Installments @ 1500/- 
per quarter 

74376000.00 

4 2011-2012 
(Nov 2010) 

6524 4 Installments @ 1500/- 
per quarter 

39144000.00 

Examination wise candidates appeared, selected for 

the National Means-cum-Merit Scholarship Written Test 

are given below: 

State Name Month & Year of 
the Examination 
& Academic Year 

No. of 
Scholarships 

allotted by the 
MHRD 

Class for which 
the written Exam 

conducted 

No. of 
Candidates 
appeared 

No. of 
Candidates 

qualified for 
award of 

Scholarship 

Andhra Pradesh 

August 2008 
2007-2008 

7008 IX 71,174 6838 

November 2008 
2008-2009 

6986 VIII 19474 6448 

November 2009 
2009-2010 

7008 VIII 33296 6646 

November 2010 
2010-2011 

7008 VIII 48348 6796 

November 2011 
2011-2012 

7008 VIII 38549 6872 

November 2012 
2012-2013 

7008 VIII 60658 6961 
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District – Wise Details of Seeding of Aadhaar Numbers 

in Respect of 1st Phase Selected Districts 

S.No. Dist Name Academic 
Year 

No. of 
Beneficiari

es 

No. of 
Aadhaar 

Cards 
Seeded 

% Aadhar 
Seeding 

Balance of 
Seeding 

(*) 

1 East Godavari 2008-09 to 
2010-11 

1082 918 85 164 

2 
 

Chittoor 2008-09 to 
2010-11 

937 864 92 73 

3 Ananthapur 2008-09 to 
2010-11 

936 889 95 47 

4 Rangareddy 2008-09 to 
2010-11 

1056 825 78 231 

5 Hyderabad 2008-09 to 
2010-11 

672 634 94 38 

District – Wise Details of Seeding of Aadhaar Numbers 

in Respect of 2nd Phase Selected Districts 

S.No. Dist Name Academic 
Year 

No. of 
Beneficiaries 

No. of 
Aadhaar 

Cards Seeded 

% Aadhar 
Seeding 

Balance of 
Seeding (*) 

1 Adilabad 2008-09 
to 2012-13 

1243 

Collecting of Aadhaar Numbers in respect of 2nd 
phase 8 districts is under process. 

2 Cudapah 2008-09 
to 2012-13 

1188 

3 Guntur 2008-09 
to 2012-13 

1557 

4 Krishna 2008-09 
to 2012-13 

1654 

5 Kurnool 2008-09 
to 2012-13 

1631 

6 Nalgonda 2008-09 
to 2012-13 

1595 

7 Srikakulam 2008-09 
to 2012-13 

1081 

8 Vizianagaram 2008-09 
to 2012-13 

903 


